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Planning Archival Storage in the Historic Sanborn House 
NATIONAL ENDOWMENT FOR THE HUMANITIES 
GRANT 10752638 
Town of Winchester, Massachusetts 
Planning Archival Storage in the Historic Sanborn House 
 
 
Project overview 
In summer 2010, the Town of Winchester received $35,000 from the National Endowment for 
the Humanities to plan a storage facility for its consolidated historical collections. Project 
funds were used to engage a team of experts in the fields of conservation, archival practice, 
architecture, and engineering to work with the Town of Winchester’s Clerk, Archival Center, 
and the Winchester Historical Society. They were charged with developing plans and 
specifications for a storage facility on the ground floor of the Sanborn House, a National 
Register building currently being restored as a cultural and historical center with funding from 
the Massachusetts Historical Commission, foundations, and private donors.  
The planning process focused on a review of collections storage needs and the building 
envelope. Two outside consultants provided their expertise: 
• Melissa Mannon, Archivist and Cultural Heritage Consultant, ArchivesINFO 
• Solomon Bauer Giambastiani Architects 
 
End products included a report on archival storage needs, an inventory of records with space 
estimates, and a comprehensive architectural study with plans and preliminary cost estimates. 
The NEH Final Report submitted in June 2013 describes the grant process in detail and 
includes all three reports as appendices. This white paper focuses on issues and solutions that 
confront an institution seeking to adapt an historically significant structure for archival 
storage. 
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Background 
One of the challenges facing towns in Massachusetts is the long-term preservation of rich 
historical collections of town records in a state that does not accept town records into its 
State Archives but does mandate, without funding, strict guidelines for vault storage within 
each locality. In addition to government records, the Winchester Archival Center also holds 
photographs, documents, and special collections. 
The Town stores its archives and special collections in an office and vaults in the basement of 
Town Hall, built in 1888 and restored in 1985. Space is a problem as is the location of Town 
Hall on the flood plain of the Aberjona River. To find a solution, the Town partnered with the 
Winchester Historical Society to assess whether the Sanborn House, a town property leased 
to the Society for its headquarters, would be a better place to store historical collections and 
increase use of an architecturally significant building. Preliminary environmental monitoring 
showed the basement to be dry and naturally cool, but the building posed challenges for 
access and for retrofitting a vault into an older building and expertise was required. 
Winchester has taken a collaborative approach toward the management of its historical 
resources. The Winchester Historical Society, Town Clerk, Archival Center, and Public Library 
created the Collaborative for Documenting Winchester History. In 2005 the Town received an 
NEH Preservation Assistance Grant, which resulted in the preservation needs assessment that 
laid the groundwork for the current project. The group continues to work on a coordinated 
policies and public programs for the Town’s historical collections. 
 
 
Activities 
 
Archives  
Melissa Mannon was selected as the Archival Consultant for the project because of her 
extensive experience working with the Town of Winchester and its collections. Ms. Mannon 
provided training to archives volunteers as part of 2004 Massachusetts Historic Records 
Advisory Board grant and conducted a preservation survey of Town Hall, Sanborn House, and 
Winchester Public Library as part of a 2005 NEH Preservation Assistance Grant.  
 
For this project, Ms. Mannon surveyed current storage in the Town Hall vaults and the 
Sanborn House and developed space estimates for long-term storage of the collections 
housed in these locations. She tabulated her findings in cubic foot measurements by 
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collection so that we could distinguish between Town records, required to be stored in vaults 
that meet the specifications of the Secretary of the Commonwealth, and historical records not 
under this mandate. 
 
Environmental Monitoring 
Conservator Nancy Schrock set up an environmental monitoring program for the Town Hall 
vaults and sites in the Sanborn House. She used Hobo U12 Temperature and Relative 
Humidity Dataloggers and Hoboware software to download and graph findings. Ms. Schrock 
attended IPI’s Preservation Management Training courses led by James Reilly. 
 
Architectural Study 
The Town prepared an RFP for the architectural firm, interviewed applicants, and selected 
Solomon & Bauer & Giambastiani (SBG) of Watertown, Massachusetts. The firm has had 
considerable experience with historic preservation and museums, including projects resulting 
from building environment and collections storage assessments funded by grants from the 
NEA, NEH, and IMLS. Design of collections storage systems is one of their sub-specialties so 
they were prepared to incorporate environmental standards for heritage collections and 
sustainable practice in building design. Lawrence Bauer, Principal, served as lead architect. 
 
SGB verified the space estimates of the Archival Consultant and worked with the Project Team 
to define the project objective, “to integrate the Archive Center comprised of archival vault, 
collection areas, and research space, into the lower level of the Sanborn House in the most 
logical and cost effective way, while respecting the historical fabric of the building.” The space 
needs were defined as: 
 Vault storage of 400 sq. ft. in compliance with Technical Bulletin 1, Massachusetts 
Archives, Performance Standards of Safes and Vaults  
 
 Additional storage space for documents, photographs, oversize flat paper material, and 
artifacts according to recommended standards for security and environmental control of 
archival materials 
 
 Work space for processing and research 
 
 Elevator to move materials and provide access to people 
 
 Upgrades to stairways to meet code 
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To perform a comprehensive conditions assessment of the existing structure of the Sanborn 
House basement, SGB enlisted the consulting services of: 
 
 Structure North Consulting Engineers   Structural Concept 
 
 Exergen BSD     HVAC and Climate Control 
 
 R.W. Sullivan Engineering   Plumbing and Fire Protection 
 
 Thompson Engineering Company  Electrical Concept 
 
The Code Group of R. W. Sullivan Engineering also provided a detailed code and accessibility 
analysis, which formed the basis for the feasibility study. SBG combined the results of these 
studies with the requirements of the Massachusetts Historical Commission not to change the 
exterior appearance of the historic building or the original interior details in the public rooms 
(library, study, dining room, and music room). 
 
The results were presented to the Project Team on August 9, 2012. The grant plan of work 
had requested two alternatives to evaluate. In fact, only one design was possible without 
destroying the front rooms and exterior detailing or violating codes. The Project Team 
approved the presented concept and authorized preparation of the final report. 
 
SGB presented the final proposal to the Project Team, Town Manager, and President of the 
Winchester Historical Society on January 15, 2013. 
 
 
Accomplishments 
 
The Archives Consultant produced a comprehensive report, which has already produced 
improvements to the storage and management of the archives collection (see Immediate 
Impact). Having accurate projections for individual collections will help plan interim storage 
and organization. 
The Conservator’s environmental monitoring program confirmed problems with the large 
vault in Town Hall and confirmed cool conditions in the Sanborn House basement. 
Monitoring will remain a part of ongoing management of both places. By putting the data on 
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the eClimate Notebook website, the Town Engineer, Town Clerk, and Sanborn House Site 
Manager will be able to access data. 
The SGB Feasibility Study concluded, “It is technically and spatially feasible to adapt the 
existing basement for use as an Archive Center, provide for future growth, and to achieve 
compliance for the Archive Center and Sanborn House in general.” The design meets all the 
program requirements and provides universal access to all three levels of the building.” 
Achieving this demanded an understanding relevant code requirements and developing 
solutions to complex problems: 
 Creating a 6-hour fireproof vault for town records was the most difficult challenge 
because of the state requirements and the space limitations in the basement. As a result, 
the vault must be constructed in-situ, which means protecting the rest of the building 
from moisture as poured concrete dries. This space will have its own dedicated HVAC 
system and compact shelving to maximize storage space. 
 
 
 Providing full access to all public spaces as outlined the Massachusetts Architectural 
Access Board (MAAB) Rules and Regulations. The first floor of the Sanborn House 
currently meets these rules, but opening the basement to use triggers the requirement to 
make the both the basement and second floor accessible. In addition to re-doing one set 
of stairs to the basement, it will be necessary to put in a limited use/limited application 
(LU/LA) elevator between the basement and the second floor.    
                                                                                                                                      
 Creating environmentally controlled storage for photographs, maps, textiles and artifacts 
outside of the vault. This requires ceiling the walls, installing new floors, installing fire 
production and a second HVAC system. 
The Architects report included detailed scale drawings and estimates. The total cost of the 
project if done in 2013-14 was estimated to be $1.7 million 
 
Immediate Impact 
 
The Archives Needs and Space Estimates Report has already had an impact on the 
management of the vaults. The survey of the large vault, confirmed by environmental 
monitoring data, showed damp conditions in the summer and a problem with mold on the 
spines of leather bindings. The Town funded remediation, the Town Engineer found the 
source of the problem (duct not working), and the Clerk moved permanent records to the 
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small vault, with better climate control, and exchanged them for records that were being held 
temporarily according retention schedules. 
Staffing of the Archival Center was reorganized. Originally run by volunteers, the archives has 
a part-time reference archivist who reported to the Archives Advisory Committee Chair, who 
reported to the Assistant Town Manager, who does not have archival expertise. The Reference 
Archivist now reports directly to the Town Clerk who is responsible for a modest budget. The 
Archives Advisory Committee returns to an advisory roll. This reporting reflects common 
practice in most towns and acknowledges the overlap between the Archival Center collections 
and those of the Town Clerk. 
An NEH grant is a significant achievement for a town of 20,000. We feel that its receipt has 
had a positive impact on our receipt of two grants, one for conservation of a stained glass 
window in the Sanborn House and the second for a new heating system (see Long-term 
Impact). 
 
Long-term impact and Continuation of the Project 
 
The Historical Society has integrated the plans for the basement into their master plan for the 
development of the Sanborn House as an historical and cultural center. In June 2013, it 
received a $100,000 grant from the Cummings Foundation to replace the aged oil heating 
system with a modern energy-efficient gas system for the first and second floors. The 
basement has been emptied and asbestos abatement completed in preparation. Old 
oversized ducting will be removed and electrical systems upgraded. As recommended by the 
SBG, the southeast corner will be used as utility control center, leaving space for separate 
environmental controls for the basement.  
 
The Town Clerk will incorporate the findings into her long-term planning for the management 
and storage of Town records, Space remains a problem in the historic Town Hall and the 
Sanborn House presents a viable option, but one that requires significant investment. 
 
 
 
Funding will be the next challenge for both the Town and Historical Society. The Town is 
currently seeking funds for major renovation and expansion of the high school so it will fall to 
the Historical Society to take the lead in raising awareness and funds through its outreach 
program and publications. 
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The Society has been successful in raising funds for small to medium-sized projects for the 
Sanborn House by breaking projects into fundable units. It will need to review if this can be 
done with the SBG report. Perhaps the LU/LA can be funded separately by, for example, a 
Massachusetts Cultural Facilities Grant. The Society’s Curator of Collections will work with the 
Town Clerk on an analysis of the collections in Town Hall to see if the photographs and 
private papers and maps can be separated from town records and moved to the Sanborn 
House with environmental control and fire protections systems but not a 6-hour vault as a 
second step. For more background, about the Historical Society, including finances, please see 
the entry at The Giving Common: https://www.givingcommon.org/profile/1104681/ 
 
The Historical Society is working on a strategic plan and will incorporate the architectural 
design report into a capital campaign scheduled to begin in 2014. Funding the Archival 
Center will be a public-private partnership and will require grants and public donations. The 
designs for new Archives will be critical for making the case to the public, foundations, 
agencies, and private individuals. 
 
 
Conclusion 
 
The project has shown that it is possible to incorporate principles of sustainable design into 
archival storage within an historic structure, but that legal and structural requirements limit 
options.  
The report is critical for long-term planning for use of the Sanborn House and storage of 
Winchester’s town records. We had been operating on the 2005 Feasibility Study for Re-use 
of the Sanborn House, funded by the Massachusetts Historical Commission. It proposed a 
meeting room and archives study center in the basement without adequately dealing with 
issues of access or storage requirements. We feel that now have a comprehensive study of 
the issues that will guide us as we move forward. We are particularly thankful that SBG was 
willing to take on our small but complicated project because of their extensive experience 
with historic preservation and museum/library storage. 
We feel that the findings will assist other towns contemplating similar projects. When taking 
on the restoration of the Sanborn House, we found little information to guide us; we plan to 
share our experiences with the members of New England Archivists and the New England 
Museums Association at upcoming annual meetings. 
 
